
RPA PROJECT MANAGEMENT
Project Status Report
Department of Correction

Brushy Mountain Correctional Complex

142/001-01-2008

Budget: G

Schedule: G

Issues: G

Decommissioning-Planning-Site 1-Petros

Project:

Current Work Phase:
Brushy Mountain Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$550,000.00

Contract to be extended to June 2010.

Project to go before SBC for a revision in scope and funding. Additional services include land survey, septic tank installation, 
equipment relocation and grant to transfer water plant to local utility.

In Progress

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Steck, G.

Construction Admin:
n/a

Project Health:

Designer:
Gresham, Smith and Partners

Contractor:

Petros, TN

Lois M. DeBerry Special Needs Facility

142/011-01-2004

Budget: G

Schedule: G

Issues: G

Upgrade Electronic Control Sys

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$3,050,000.00

Final Inspection and Closeout declared 11/2/09. One year warranty is due July 2010.

Substantially Complete
100% Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,714,438.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buford Goff & Associates

Contractor:
ESI Companies, Inc.

Nashville, TN

142/011-01-2008

Budget: G

Schedule: G

Issues: G

Metro Detention Center Expansion

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$10,275,000.00

Project Bid on 1/14/10 and Bid under the grant amount.

Project under management of Metro Nashville Government. (Designer: Centric Architecture)

Active
In Progress

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Project Completion

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN
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142/011-01-2009

Budget: G

Schedule: G

Issues: G

Various Reroofs-Phase 1

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$6,300,000.00

Design contract executed 2/4/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,800,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Kline Swinney/R. Darwin S

Contractor:

Nashville, TN

142/011-01-2010

Budget: G

Schedule: G

Issues: G

Hot Water Heaters Replacement

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$1,100,000.00

SBC Approved

Delivery Method:
Design / Bid / Build

MACC Budget:
$990,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN

142/011-02-2008

Budget: G

Schedule: G

Issues: G

Emergency Chiller Replacement

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Contractor closeout documents pending.  One year warranty due August 2010.

Substantially Complete
Awaiting Closeout Submittals

Delivery Method:
Direct Order Contract

MACC Budget:
$715,000.00

Project Work Type:
Emergency Response

Project Manager: Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN
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Mark H. Luttrell Correctional Center

140/005-01-2006

Budget: G

Schedule: G

Issues: G

Air Condition Housing Units

Project:

Current Work Phase:
Mark H. Luttrell Correctional Center

Req'd Work Ph Compl:

Project Budget:
$4,350,000.00

Waiting on closeout documentation. There is an issue with the operation of the HVAC system. The Designer, Contractor, and 
Vendor have initiated a remedy including a software patch and equipment/system adjustment. Remedy is presently being 
evaluated.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,009,500.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Buchart-Horn, Inc.

Contractor:
Omega General Contractors, 

Memphis, TN

140/005-01-2009

Budget: G

Schedule: G

Issues: G

Infrastructure Upgrade - Planning

Project:

Current Work Phase:
Mark H. Luttrell Correctional Center

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Design contract executed 3/21/10.

Design Contract Executed

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

Memphis, TN

140/005-01-2010

Budget: G

Schedule: G

Issues: G

Food Service Equipment Repair/Replacement

Project:

Current Work Phase:
Mark H. Luttrell Correctional Center

Req'd Work Ph Compl:

Project Budget:
$560,000.00

SBC Approved

Delivery Method:
Design / Bid / Build

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Memphis, TN
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Morgan County Correctional Complex

142/014-007

Budget: G

Schedule: G

Issues: G

Fire Line Repair

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:

In Construction
75% Complete

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
New Construction

Project Manager: Construction Admin:

Project Health:

Designer: Contractor:

Wartburg, TN

142/014-008

Budget: G

Schedule: G

Issues: G

Fire Line Tap and Tie-In

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
New Construction

Project Manager: Construction Admin:
McGaw, D.

Project Health:

Designer: Contractor:

Wartburg, TN

142/028-01-2003

Budget: G

Schedule: G

Issues: G

New Prison Expansion

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$182,460,000.00

Numerous warranty issues to be resolved. Addition of third secure perimeter detection on exterior perimeter fence.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$156,820,315.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Dixey, J.

Project Health:

Designer:
JV BarberMcMurray/Ross Fo

Contractor:
Bell & Associates Constructio

Wartburg, TN

142/028-01-2003-09

Budget: G

Schedule: G

Issues: G

Wetlands Mitigation

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:

Construction

Delivery Method:
Design Consultant

MACC Budget:

Project Work Type:
Environmental Monitoring

Project Manager:
Steck, G.

Construction Admin:
Mason, T.

Project Health:

Designer: Contractor:

, TN
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142/028-01-2003-18

Budget: G

Schedule: G

Issues: G

Guild HVAC Renovation

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$2,250,000.00

Bid date 3/10/10.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,000,000.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Edwards, T.

Project Health:

Designer:
JV BarberMcMurray/Ross Fo

Contractor:

Wartburg, TN

Requested

Budget: G

Schedule: G

Issues: G

Cathodic Protection Hook-Up

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:

Recommend using DOC to provide testing.

Work Requested

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
New Construction

Project Manager: Construction Admin:
Mason, T.

Project Health:

Designer: Contractor:

, TN

Northeast Correctional Complex

142/024-01-2007

Budget: G

Schedule: G

Issues: G

Chiller & Waterline Upgrades

Project:

Current Work Phase:
Northeast Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$3,400,000.00

Anticipated project completion February 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,080,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Sizemore-Frederick, Inc.

Contractor:
Comfort Systems USA (Brist

Mountain City, TN

142/024-01-2009

Budget: G

Schedule: G

Issues: G

Various Reroofs-Phase 1

Project:

Current Work Phase:
Northeast Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$7,400,000.00

Designer contract executed 12/10/09.

Project shall go before the SBC to increase the scope and funding for reroofing of all buildings. Funds to be transferred from 
SCCC roofing project.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$6,710,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Edwards, T.

Project Health:

Designer:
JV Shaw Shanks / Beeson Lu

Contractor:

Mountain City, TN
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Northwest Correctional Complex

142/016-001

Budget: G

Schedule: G

Issues: G

Water System Pump Installation

Project:

Current Work Phase:
Northwest Correctional Complex

Req'd Work Ph Compl:

Project Budget:

Work is complete.  Contractor closeouts pending.

According to Agency, the work has been completed satisfactorily and approved by TDOC, NWCS and City of Tiptonville.

Substantially Complete
Awaiting Closeout Submittals

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Maintenance

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Tiptonville, TN

142/016-01-2005

Budget: G

Schedule: G

Issues: G

Site 1 Electronics Upg

Project:

Current Work Phase:
Northwest Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$3,800,000.00

Construction contract executed 12/10/09.  Construction NTP date 1/14/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,490,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Buford Goff & Associates

Contractor:
Crowley Company Inc

Tiptonville, TN

142/016-01-2009

Budget: G

Schedule: G

Issues: G

Infrastructure Planning

Project:

Current Work Phase:
Northwest Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$450,000.00

Contract in development.

SBC Approved

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Tiptonville, TN

142/016-02-2009

Budget: G

Schedule: G

Issues: G

Geothermal - Planning

Project:

Current Work Phase:
Northwest Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$325,000.00

Contract in development.

SBC Approved

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Stonebrook, H.

Construction Admin:

Project Health:

Designer: Contractor:

Tiptonville, TN
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Riverbend Maximum Security Institution

142/020-01-2006

Budget: G

Schedule: G

Issues: G

Energy Savings Project

Project:

Current Work Phase:
Riverbend Maximum Security Institution

Req'd Work Ph Compl:

Project Budget:
$4,500,000.00

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Build

MACC Budget:
$2,118,574.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer:
Johnson Controls, Inc.

Contractor:
Johnson Controls, Inc.

Nashville, TN

142/020-01-2007

Budget: G

Schedule: G

Issues: G

Reroof Phase II

Project:

Current Work Phase:
Riverbend Maximum Security Institution

Req'd Work Ph Compl:

Project Budget:
$2,800,000.00

Anticipate completion 1st quarter 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,410,100.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Kline Swinney Associates

Contractor:
R.D. Herbert & Sons Co.

Nashville, TN

142/020-01-2010

Budget: G

Schedule: G

Issues: G

Plumbing Fixture & Infrastructure Repair

Project:

Current Work Phase:
Riverbend Maximum Security Institution

Req'd Work Ph Compl:

Project Budget:
$150,000.00

Construction
Awaiting NTP

Delivery Method:
Direct Order Contract

MACC Budget:
$136,822.00

Project Work Type:
Repair

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Nashville, TN

South Central Correctional Facility

142/018-01-2006

Budget: G

Schedule: G

Issues: G

Security Electronics Upgrade

Project:

Current Work Phase:
South Central Correctional Facility

Req'd Work Ph Compl:

Project Budget:
$7,500,000.00

Security Electronics projects to develop according to priorities from TDOC.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$6,875,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buford Goff & Associates

Contractor:

Clifton, TN
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142/018-01-2008

Budget: G

Schedule: G

Issues: G

Reroof Various Buildings

Project:

Current Work Phase:
South Central Correctional Facility

Req'd Work Ph Compl:

Project Budget:
$7,300,000.00

Project to go to SBC to request a revision in funding. Funding shall be decreased due to very favorable Bids. Funds shall be 
transferred to NECX roofing project.

Construction
Awaiting NTP

Delivery Method:
Best Value Option 1

MACC Budget:
$5,344,680.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Gobbell Hays/Street Dixon 

Contractor:
R.D. Herbert & Sons Co.

Clifton, TN

Southeastern Tennessee State Regional Correctional

142/013-02-2004

Budget: G

Schedule: G

Issues: G

New Prison

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$208,000,000.00

Executive Subcommittee has acknowledged GMP and to proceed with the construction of the project.

Design Development Phase
25% Complete

Delivery Method:
Design / CM

MACC Budget:
$145,329,211.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer:
DLR Group

Contractor:
Flintco, Inc.

Pikeville, TN

142/013-02-2004-05

Budget: G

Schedule: G

Issues: G

Electrical Substation-Sequatchie Valley Elec Co

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$3,600,000.00

Survey required to set boundary lines to enable SVEC to begin construction.

Active

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer: Contractor:

Pikeville, TN
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142/013-02-2004-10

Budget: G

Schedule: G

Issues: Y

Waste Water Treatment Plant

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$4,526,521.00

Plans are under review by TDEC for approval. TDEC/Designer are in disagreement with the treatment media and its ability to 
treat the waste on a consistent basis. The project shall go before the SBC to request an increase of funding for the Waste 
Water Treatment Plant.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,250,000.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer:
GRW Engineers, Inc.

Contractor:

Pikeville, TN

142/013-02-2004-11

Budget: G

Schedule: G

Issues: G

Segment 2 of Waterline

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$6,355,000.00

First segment to bid first of 2010.

The project to go before the SBC for approval of a grant to Spring City for an upgrade of their water plant.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$6,355,000.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer:
GRW Engineers, Inc.

Contractor:

Pikeville, TN

142/013-02-2004-14

Budget: G

Schedule: G

Issues: G

Prison Expansion

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$7,172,670.00

Project Bid under estimated MACC/GMP.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer:
DLR Group

Contractor:

Pikeville, TN

142/013-02-2004-16

Budget: G

Schedule: G

Issues: G

Spring City Water Treatment Plant

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$1,500,000.00

SBC Approved

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Addition

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Pikeville, TN

Page 9 of 15Wednesday, April 07, 2010 9:13 AM



142/013-02-2009

Budget: G

Schedule: G

Issues: G

Kitchen Renovation

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$1,200,000.00

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Davidson, T.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Pikeville, TN

Statewide

140/001-01-2010

Budget: G

Schedule: G

Issues: G

Water Storage Tank Repairs & Maintenance

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

SBC Approved

Delivery Method:
Design / Bid / Build

MACC Budget:
$902,000.00

Project Work Type:
Maintenance

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

140/001-03-2004

Budget: G

Schedule: G

Issues: G

ESPC Delivery Order #4

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,495,000.00

Warranty Inspection due March 2010.

Construction Closed
Awaiting One-Year Corr Insp

Delivery Method:
Design / Build

MACC Budget:
$1,475,174.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
Johnson Controls, Inc.

Contractor:
Johnson Controls, Inc.

Multiple, TN

140/001-03-2007

Budget: G

Schedule: G

Issues: G

Security Electronics Upgrades

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$11,150,000.00

Anticipate Phase 1 of project to Bid in Spring 2010.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$10,080,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buford Goff & Associates

Contractor:

Multiple, TN
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140/001-03-2009

Budget: G

Schedule: G

Issues: G

Tilt-up Panels Structural Review

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$100,000.00

Contract in process.

SBC Approved
Processing Contract

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Study

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

140/001-04-2007

Budget: G

Schedule: G

Issues: G

Security Locks & Hinges

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,800,000.00

Requesting project status report March 2010.

In Progress
ACTIVE

Delivery Method:
Agency Resources

MACC Budget:
$1,770,000.00

Project Work Type:
Purchasing Contract

Project Manager:
Steck, G.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Multiple, TN

140/001-05-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrades-(3 Prisons) WTSP-TPW-CBCC

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$600,000.00

Anticipate Substantial Completion at 2nd quarter of 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$528,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:
CS3, Incorporated

Multiple, TN

Tennessee Prison for Women

142/009-01-2009

Budget: G

Schedule: G

Issues: G

Security Electronics Upgrade

Project:

Current Work Phase:
Tennessee Prison for Women

Req'd Work Ph Compl:

Project Budget:
$7,800,000.00

Contract in development. Security Electronics projects to Bid according to priorities from TDOC.

SBC Approved
Processing Contract

Delivery Method:
Design / Bid / Build

MACC Budget:
$6,930,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Nashville, TN
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Turney Center Industrial Prison

142/005-01-2004

Budget: G

Schedule: G

Issues: G

Upgrade Electronic Control System

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$4,023,000.00

Anticpate to bid in 1st quarter of 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,846,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buford Goff & Associates

Contractor:

Only, TN

142/005-01-2007

Budget: G

Schedule: G

Issues: G

New Prototypical Min Sec Housing

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$10,099,300.00

Anticipate bid in Spring 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$9,956,000.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Kline Swinney / Rufus Joh

Contractor:

Only, TN

142/005-01-2008

Budget: G

Schedule: Y

Issues: G

Reroof Various Buildings

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$10,000,000.00

Coordinate document review and Bid date with mechanical project in CDP phase. RPA to discuss alternative construction 
delivery methods in order to better coordinate with concurrent roofing project.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$8,800,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Centric Architecture/Gobbe

Contractor:

Only, TN

142/005-01-2009

Budget: G

Schedule: G

Issues: G

Water Treatment Plant Upgrade

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$1,400,000.00

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Hazardous Material

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Gresham, Smith and Partners

Contractor:

Only, TN

Page 12 of 15Wednesday, April 07, 2010 9:13 AM



142/005-02-2008

Budget: G

Schedule: Y

Issues: G

HVAC Replacements

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$2,300,000.00

Expedited, so the rooftop units can be installed in coordination with upcoming reroof project, (SBC 142/005-01-2008).  
Accelerated schedule being met by Designer.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,980,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
SSR, Ellers Inc.

Contractor:

Only, TN

West Tennessee State Penitentiary

142/022-01-2005

Budget: G

Schedule: G

Issues: G

Electronic Sys Upgrade

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$2,450,000.00

Security electronics projects to develop according to priorities from TDOC.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,200,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
Buford Goff & Associates

Contractor:

Henning, TN

142/022-01-2006

Budget: G

Schedule: G

Issues: G

Addressable Fire Alarm Update

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$650,000.00

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$484,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
NJC, Inc.

Contractor:
State Systems, Inc.

Henning, TN
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142/022-01-2007

Budget: G

Schedule: G

Issues: G

Min Housing & Support Bld

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$10,500,000.00

Anticipate Bid in Spring 2010.

A revision in funding may be required to cover original project scope. Agency would like to request full funding/allocation of 
funding to perform complete scope of work.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,649,600.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
JV Clark-Dixon / SSR Ellers

Contractor:

Henning, TN

142/022-01-2009

Budget: G

Schedule: G

Issues: G

Water/Wastewater Treatment Plants Upgrade

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Hazardous Material

Project Manager:
Burd, S.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
SSR, Ellers Inc.

Contractor:

Henning, TN

142/022-02-2005

Budget: G

Schedule: G

Issues: Y

Reroof Multiple Bldgs

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$3,800,000.00

There are unresolved issues and liquidated damages.  These are being worked out between Designer and RPA.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,500,000.00

Project Work Type:
Re-roof

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
Clark - Dixon Associates

Contractor:
Jolly Roofing & Contracting C

Henning, TN

142/022-02-2007

Budget: G

Schedule: G

Issues: G

Energy Upgrade & Improvements-Loop System

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$6,599,189.00

Anticipate Bidding project in 2nd quarter of 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$6,050,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
SSR, Ellers Inc.

Contractor:

Henning, TN
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142/022-02-2007-01

Budget: G

Schedule: G

Issues: G

Upgrades

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$4,100,811.00

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,795,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
SSR, Ellers Inc.

Contractor:

Henning, TN

142/022-02-2009

Budget: G

Schedule: G

Issues: G

Main Gas Line Replacement

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$800,000.00

TDOC to self perform work.

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer: Contractor:

Henning, TN
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